

Project Management Services

Our Profile

Since 1986, RMG's proven End-to-End (E2E) Methodology has enabled its customers to achieve predictable portfolio, program, and project results - **in scope, on time, and on budget**. Our team has deep experience in Traditional and Agile methodologies and can help streamline your project management processes from initiation through execution and close out. Our services include:

- Operational Assessments
- E2E CAPEX Process Improvements
- Process Documentation
- Project Management Training Courses
- Technology Solutions
- Change Management

Implementation Drives Results

RMG works to collaboratively design processes that meet your business objectives and we spend the necessary time implementing in the field to assure the behaviors match the desired future state. The Masters of Implementation® methodology has delivered the following results:

- 14% - 25% annual throughput increase
- 15-25% productivity improvement when paired with field implementation
- 15-25% increase in project estimate accuracy
- 5-10% increase in reliability
- 5-10% decrease in contingency budgets
- Up to 10% increase of projects delivered on time, on scope, on budget
- Detailed scorecard with defined accountabilities

RMG's E2E Approach for Portfolio, Program, and Project Management






"Aligning Processes to Best Practice"

Business Strategy	Portfolio, Program & Project Management	Resource Planning (Labor / Investment)	Site & Support Services (OPEX / CAPEX)	Financial & Operational Metrics	Cost Recovery / ROI
Initiation	Planning		Execution	Monitor & Control	Closeout
<ul style="list-style-type: none">• 15 year plan• 3 - 5 year plan• Preliminary sanctioning• Preliminary engineering• Preliminary estimates• Site visits• Alignment with business plan• Licensing and permitting• Regulatory requirements	<ul style="list-style-type: none">• Detailed timelines• Detailed design and estimates• In year verses future year needs assessment• Workforce planning• Inventory needs and ordering• Project structure• Final sanctioning	<ul style="list-style-type: none">• Annual resource plan• Annual investment plan• Project parameters base-lined• Material assurance order schedules• Resource loading completed	<ul style="list-style-type: none">• Scheduling to defined level of detail• Inventory staging• Increased productivity• Readiness assessment and safety plans• Productivity measures w/field supervision• Scope management• Cost tracking and mitigation• Inspections	<ul style="list-style-type: none">• Productivity measures• Red line field mark ups and site changes• Feedback mechanism and process for network strategy and asset management• Design review reports• Earned value	<ul style="list-style-type: none">• Proper capture of asset• Process for closeout and capital capture• Updated maps and records• Project analysis and review• Contractor analysis review• Revenue recognition• Implementation of lessons learned

Delivering Process Excellence

- ✓ Project budget(s) with clear accountabilities
- ✓ Reduced expedited parts and equipment delivery cost
- ✓ Reduction in scope changes and associated cost
- ✓ Increased productivity through proper resource loading
- ✓ Project managed to the critical path duration
- ✓ Common project reporting at a dashboard and detailed level
- ✓ Visibility of project cost and percent complete (Earned Value)

Industries

				
Full Stream Oil & Gas	Petro Chemicals	Utilities	Mining	Manufacturing

Some of our Customers

